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03/09/06 
Item No. 7 

AN ORDINANCE Z 0 0 6 - 0 3 - 0 9 0 0 3 0-7, 
AMENDING THE PROFESSIONAL SERVICES AGREEMENT WITH THE 
FIRM OF BOOZ ALLEN HAMILTON FOR PREPARATION OF AN 
ENVIRONMENTAL IMPACT STUDY AT THE SAN ANTONIO 
INTERNATIONAL AIRPORT TO NARROW THE SCOPE OF WORK AND 
PROVIDE FOR ADDITIONAL PLANNING SERVICES, IN CONNECTION 
WITH THE COMPLETION OF AN ENVIRONMENTAL ASSESSMENT 
AND AN ASSOCIATED FAA MANDATED UPDATE TO THE NOISE 
COMPATIBILITY PROGRAM FOR SAN ANTONIO INTERNATIONAL 
AIRPORT, FROM PREVIOUSLY APPROPRIATED FUNDS. 

* * * * * * * * * *  

WHEREAS, the City has in its Five Year Capital Program, certain airfield improvement 
projects which we predicted on the Federal Aviation Administration’s (“FAA”) 2003 forecasts 
for airfield operations at the San Antonio International Airport, indicating that these 
improvements were required to increase airfield capacity; and 

WHEREAS, in order to implement these projects an FAA required Environmental Impact Study 
(“EIS”) was begun which include the evaluation of noise impacts; and 

WHEREAS, the FAA recently published new airfield operations figures forecasting 
considerably fewer airfield operations than those previously published and rendering certain 
projects in the plan unnecessary; and 

WHEREAS, as a result of these required changes in,the scope and planning schedule, the EIS 
(high level) process is no longer required, and the required environmental determination will be 
conducted under an Environmental Assessment (‘EA”) (medium level) process, with a 
corresponding reduction in work effort and cost; and 

WHEREAS, the revised FAA aircraft operation forecasts, in conjunction with amendments to 
the Federal Aviation Regulations, Part 150 Noise Compatibility Program, also reduced the noise 
exposure contours sufficient to require an update to the existing Noise Compatibility Program 
(“NCP”) to address changes in the noise program; and 

WHEREAS, it is now necessary to approve an amendment narrowing the scope of work under 
the original Agreement changing from an Environmental Impact Study to an Environmental 
Assessment, and providing for additional planning services in connection with the completion of 
an Environmental Assessment and an associated FAA mandated update to the Noise 
Compatibility Program for San Antonio International Airport; NOW THEREFORE: 
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BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The City Manager or her designee is hereby authorized to amend the 
Professional Services Agreement with BOOZ, Allen Hamilton, to narrow the scope of work from 
an Environmental Impact Study provided for in the Original Agreement, to an Environmental 
Assessment; and to provide for additional planning services in connection with the completion of 
an Environmental Assessment and the associated FAA mandated update to the Noise 
Compatibility Program for San Antonio International Airport. A copy of the amendment is 
attached hereto and incorporated herein by reference for all purposes as ATTACHMENT 1. 

SECTION 2. This amendment was funded with previously appropriated funds which were 
previously authorized for payment to Booz, Allen Hamilton, Inc. when a purchase order is 
issued. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Acting 
Director of Finance, City of San Antonio. The Acting Director of Finance may, subject to 
concurrence by the City Manager or the City Manager’s designee, correct allocations to specific 
SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP 
Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Fund Reservation Document 
Numbers, and S A P  GL Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall become effective on the tenth (loth) day of passage. 

PASSED AND APPROVED this gth day of March 2006. 

ATTEST: 

PHIL HARDBERGER 

Ci& Clerk 

APPROVED AS TO FORM: A 3 U  

Vidatomey 
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AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT 
FOR PLANNING SERVICES 

STATE OF TEXAS § 
§ 

COUNTY OF BEXAR § 

This Amendment To Professional Services Agreement (“Amendment”) is entered into by 
and between the City of San Antonio, a Texas Municipal Corporation (hereinafter 
referred to as ‘City”) acting by and through its Interim Aviation Director, and BOOZE, 
ALLEN, HAMILTON, INc. (hereinafter referred to as “Consultant” or “BAH”), both of which 
may be referred to herein collectively as the “Parties”. 

WHEREAS, In 2003, a Professional Services Agreement in connection with the 
performance of an Environmental Impact Study (“EIS”) for the San Antonio International 
Airport (hereinafter called the “Original Agreement”), was authorized pursuant to 
Ordinance No. 98197, dated September 25, 2003, was executed with BAH; and 

WHEREAS, by subsequent amendments authorized by Ordinance, BAH was approved 
to provide, and has provided, all necessary professional services in connection with the 
Phase I of the EIS and portions of Phase II. ; 

WHEREAS, as a result of changes in Federal Aviation Administration (“FAA”) forecasts 
for airfield operations, the EIS will be converted into an Environmental Assessment, 
which results in a corresponding reduction in work effort and cost; and 

WHEREAS, the change in these FAA the airfield operations forecast as well as the noise 
contours, it is also necessary to make changes the current Noise Compatibility Program 
(“NCP) to address these changes; and 

WHEREAS, BAH has submitted a proposal for additional planning services in 
connection with the change from EIS to EA and update to the NCP; NOW THEREFORE, 

In consideration of the terms, covenants, agreements and demises herein 
contained, and in consideration of other good and valuable consideration, each to the 
other given, the sufficiency and receipt of which are hereby acknowledged, the Original 
Agreement by and between the Parties is amended as follows: 

1. Amended Scope of Work: The Scope of Work set out in Attachment “A” of the 
Original Agreement is amended to include those services described in the document 
attached hereto as Exhibit A: 

2. Revised Fee for Services. On Attachment “C” of the Original Agreement, an 
additional Paragraph 1.2 will be added to read as follows: 

1.2 The total fee for the Amended Scope of Work as defined by this 
amendment to Attachment “A” is to be in the amount not to exceed 
$35,598.00, and it is agreed and understood that this amount will 
constitute full compensation to BAH for the work defined in Exhibit A 
attached hereto. This amount has been approved and appropriated by 
the San Antonio City Council for expenditure under this contract. Unless 
and until the City sees fit to make further appropriations, the obligation of 
the City to the Consultant for a the revised fee for all services in 
connection with this Amended Scope of Work cannot and will not exceed 
$35,598.00 without further amendment to this Agreement. 
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5. 
remain in full force and effect. 

EXECUTED and AGREED to this the day of ,2006. 

All provisions of the Original Agreement that are not modified by this Amendment 

CITY: 
CITY OF SAN ANTONIO 

Sheryl Sculley, 
City Manager 

Approved: 

CONSULTANT: 
BOOZ, ALLEN, HAMILTON, INC. 

By: 
Its: President 
Federal Tax ID#: 

City Attorney 
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Detailed Scope 
FAR Part 150 Update and Public Involvement 

The following sections outline the Scope of Services and organization required to complete the 
Federal Aviation Regulations (FAR) Part 150 Update and associated public involvement. Every 
attempt will be made to utilize as much data and analyses from the Administrative Draft 
Environmental Impact Statement (Draft EIS) for use in the Environmental Assessment (EA), and 
subsequently within the FAR Part 150 Update. To avoid a duplication of efforts, those tasks within 
the Scope of Services for the EA that are directly applicable to the FAR Part 150 Update are 
italicized within this Scope of Services. These tasks will be performed and coordinated by the 
Consultant Team for the EA, and are not considered as tasks within the FAR Part 150 Update 
Scope of Services. 

1.0 Project Management and Mobilization 

Booz Allen Hamilton (Booz Allen or BAH) and Barnard Dunkelberg & Company (BDC) will work 
collaboratively to accomplish the tasks described herein. Key team members for the purpose of this 
Scope of Services are Booz Allen, Barnard Dunkelberg & Company, and Mestre Greve Associates. 
For the purposes of this Scope, the FAR Part 150 Project Manager is Ryk Dunkelberg and the FAR 
Part 150 lead consultant is Barnard Dunkelberg & Co. 

The Conceptual Schedule for the following tasks is contained in Attachment 1 at the end of this 
Scope of Services. 

Task 1.1 On-Site Meetings 

Two strategic approach meetings are planned in conjunction with the preparation of the EA; the first 
to discuss the transition of the €IS to an EA (to be completed under separate scope of services), 
and the second, a meeting to address incorporating the revised Noise Exposure Maps (NEMs) 
results from the FAR Part 150 Update into the EA process. These meetings will be scheduled 
between members of the Federal Aviation Administration's (FAA), EA Project Manager, and the 
FAR Part 150 Project Manager. It is anticipated that the first meeting will be held at the beginning 
of the EA process and the second meeting prior to the completion of the FAR Part 150 Update. 

The purpose of these meetings is to refine the description of actions to be included in the FAR Part 
150 Update and concurrent EA documentation, confirm key public issues, coordinate public and 
agency coordination protocols, and discuss generalized technical approaches. The meetings will 
also facilitate the sharing of collective experiences in planning situations and enable an 
understanding of the philosophical approaches of each participant. For cost estimating purposes, it 
is assumed that one meeting will occur at the FAA's ofices in Ft. Worth, TX and one meeting at the 
Airport in San Antonio, TX. 

Booz Allen will prepare and submit written meeting summaries of each Strategic Approach Meeting 
to the FAA and Airport Sponsor. In addition, Booz Allen will prepare presentation materials (as 
appropriate) to facilitate each meeting. 

Task 1.2 Team Collaboration 

Effective communications with the FAA Environmental Specialist, the EA Project Manager, and the 
FAR Part 150 Project Manager are paramount to providing quality directed services in the 
preparation of the FAR Part 150 Update. Conference calls between participants will be scheduled 
regularly by the EA Project Manager. 
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If required, the FAR Part 150 Project Manager will prepare a presentation for the San Antonio City 
Council to be delivered no later than one week prior to the scheduled public hearings. In addition, 
the FAR Part 150 Project Manager will be available to assist the FAA (one meeting) in addressing 
questions, as necessary. 
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Booz I Allen I Hamilton San Antonio international Airport 
FAR Part 150 Update 

2.0 Preparation of FAR Part 150 Update 

The Part 150 Consultant Team will prepare a Noise Compatibility Program (NCP) Update to the 
existing FAR Part 150 study using information prepared as part of the aforementioned EA. To 
avoid a duplication of efforts, those tasks within the Scope of Services for the EA that are directly 
applicable to the FAR Part 150 Update are italicized within this Scope of Services. These tasks will 
be performed and coordinated by the EA Consultant Team, and are not considered as tasks for the 
FAR Part 150 Update’s Scope of Services. However, these tasks will be required to complete the 
FAR Part 150 Update. 

Task 2.1 

Existing forecasts of aviation demand vary from the revised 2003 TAFs, more so for the FAR Part 
150 forecasts prepared in November 2001. Because of the continued uncertainty in forecasting 
following significant national events affecting aviation, forecasts will be reevaluated with special 
emphasis on the FAA‘s latest TAF (anticipated release in February 2006). The fleet mix developed 
for the Administrative Draft EIS will be applied for analyses in the EA; the fleet mix reflects existing 
operafions, GA trends in San Antonio, and the consideration of KellyUSA and Stinson airports. The 
forecasts will be prepared for FAA approval. The approved forecasts will be provided by the EA 
Project Manager to the FAR Part 150 Project Manager for incorporation and analysis into the FAR 
Part 150 Update. 

Develop Forecasts of Aviation Activity 

It is anticipated that the latest TAFs prepared by the FAA will provide focus beyond previous 
forecasts used at the Airport. It is understood that the Consultant will use the projected operafions 
levels contained within the 2005 TAF for future operational levels at the Airport. Differences 
between the forecasts will be identified and explained in a working memorandum (prepared by the 
EA Consultant) which will be used in documenting the project purpose and need and application in 
the FAR Part 150 Update. 

For the FAR Part 150 Update, the existing NEMs will be based on calendar year 2005 operations 
and fleet mix; the future NEMs will depict calendar year 2010 forecasted operations and fleet mix. 
The forecasts prepared for the Draft EA will be fully incorporated into the FAR Part 150 Update. 
The EA Project Manager will coordinate receipt of the forecast analysis to the FAR Part 150 Project 
Manager. 

Task 2.2 Inventory 

Development or runway ufilization, flight track utilization, and existing physical infrastructure at the 
Airport is expected to be fully consistent with data inventoried during the development of the . 

Administrative Draft EIS. The inventory prepared for the Draft EA will be fully incorporated into the 
FAR Part 150 Update. The EA Project Manager will coordinate receipt of the inventory analysis to 
the FAR Part 150 Project Manager. 

Task 2.3 Existing Noise 

Day/Nighf Noise Level (DNL) noise exposure contours for calendar year 2005 from the Draft EA will 
be applied in the FAR Part 150 Update. The existing flight schedule developed for the Draft EA will 
be provided to the FAR Part 150 Project Manager for incorporation info the FAR Part 150 Update. 

The following existing conditions for aircraft noise analyses will be considered: 

(a) Noise contours showing DNL of 65 dBA, 70 dBA, and 75 df3A (or others if requested) 
using the latest version of the FAA’s lntegrated Noise Model (INM); and 

-- 
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(b) Grid point analysis showing DNL, single exposure levels (SEL), and time above 65 dBA, 
75 dBA, 85 dBA, 95 dBA, and 700 dBA, as appropriate, at all noise sensitive non- 
residential facilities [including Department of Transportation (DOT) Section 4(19 properties, 
schools, libraries, nursing homes, etc.], and in a gn’d consisting of a pattern of 7,000 ft 
increments within the ON1 60 DNL and greater noise exposure contour, and only be used 
to determine if a 1.5 or 3.0 DNL increase at a sensitive noise receptor exists. The EA 
Consultant will coordinate with Airport staff to identify up to 70 additional sites of sensitivity 
in the airport environs. 

The noise analysis prepared for the Draft EA will be fully incorporated into the FAR Part 750 
Update. The EA Project Manager will coordinate receipt of the noise analysis to the FAR Part 750 
Project Manager. 

Task 2.4 Existing Land Use 

This task will involve the identification and description of cultural resources potenfially affected by 
land acquisition, project development, andor aircraft noise for the proposed action@). The Draft EA 
will identify and illustrate the existing generalized land uses in the area; future land use plans will be 
reviewed to prepare a future land use map. Sensitive noise receptors, such as schools, hospitals, 
libiaries, historical sites (Federal, State, and sites of local historical significance), parkshildlife 
refuges, and museums, will be identified. A discussion of land use and zoning policies will be in the 
Draft EA and an overview of local government agencies with jurisdiction within the study area will 
be provided. All notable (Le., large scale) planned development within the vicinity of the Airport will 
be identified, including planned roadway, rail, housing, recreational, and commercial/ndustriaI 
proposals. 

The Draft EA will use the updated Geographic Information Systems (GIs) database prepared for 
use with the Airport’s land Use Study to the extent practicable for this analysis. In order to assist in 
the assessment of noise impacts on individuals, the Draft EA will use a demographic database 
including the incorporation of aerial photography, census data, and demographic characteristics 
within areas of potential impact. 

The land use analysis prepared for the Draft EA will be fully incorporated into the FAR Part 150 
Update. The EA Project Manager will coordinate receipt of the land use analysis to the FAR Part 
150 Project Manager. 

Task 2.5 Consultation 

This task will involve preparation of public involvement materials, responding to public and 
shareholder comments, and adoption of FAR Part 150 process record. 

Task 2.6 Recommendation 

This task will reference the Alternatives chapter of the existing FAR Part 150 Study; however, the 
FAR Part 150 Update will not include a complete update of that chapter. 
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The Part 150 Consultant will prepare a Noise "Jmpatibility Program (N P) Update to the existing 
FAR Part 150 study using information prepared as part of the Draft EA. The existing NEMs will be 
based on calendar year 2005 operations and fleet mix; the future NEMs will depict calendar year 
2010 forecasted operations and fleet mix. The NCP Update will incorporate the aforementioned 
tasks: Forecast (Task 2.1), Inventory (Task 2.2), Noise Analysis (Task 2.3), Land Use Analysis 
(Task 2.4), Consultation (Task 2.5), and an amended Recommendation chapter (Task 2.6). 

The Part 150 Consultant will have a contact person working directly with FAA staff to verify that 
revisions are made appropriately. Revisions will be highlighted (bold type, shaded, underlined, etc.) 
for ease in identifying changes since the previous review. The FAR Part 150 Update will be 
prepared in Microsoft Word 2003 or subsequent revisions and converted to Adobe Acrobat for 
public distribution. All metadata containing information regarding the creation, preparation, 
distribution, review, or revision of the document will be removed from any electronic version of the 
documents prior to distribution. 

Task 3.1.1 

All working papers and draft sections from Task 2.0 will be collected and assembled. An 
administrative (review) Draft FAR Part 150 report will be prepared under this task. The Draft Part 
150 report will contain both existing and future NEMs; large scale NEMs will be prepared for 
acceptance and publication in the Federal Register. The NCP and NEM checklist will be prepared 
and bound in the Draft Part 150 report. Ten (I 0) copies of the draft report will be distributed to the 
FAA for purposes of review and editing, prior to the preparation of the public document. Following 
incorporation of the first round of comments, final editing, and formatting will be completed. 

Task 3.1.2 

The Part 150 Consultant will be responsible for the initial distribution of the Draft FAR Part 150 
report and for local notification of the document's availability. It is anticipated that 10 copies will be 
required for the initial distribution, including the requisite agencies. A local printing shop may be 
provided with a camera-ready copy for area residents to copy and purchase all or portions of the 
document. Ten (1 0) additional copies of the report will be printed and held by the Part 150 
Consultant for distribution to additional parties which may be designated by FAA following the main 
distribution. Additional copies will be printed and charged on a per copy basis. In accordance with 
the Memorandum of Understanding between the FAA and the city of San Antonio, the Part 150 
Consultant shall be responsible for all costs associated with the printing, publication, and 
distribution of the Draft FAR Part 150 Update. 

Document Assembly, Final Editing, and Team Review 

Draft Part 150 Report Preparation and Distribution 
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4.0 Public Involvement and Public Hearings 

An effective public involvement program during the environmental process enhances the probability 
that the study will receive political acceptance. Furthermore, effective public involvement 
establishes the FAA's and Consultant Team's credibility for producing a document exhibiting 
technical accuracy, unbiased analyses, and social awareness. Thus, rumors can be laid to rest, the 
public receives the actual facts, and any public tension and hostility towards the project is lessened. 
As deemed by Federal regulations, public involvement is a necessary step in the environmental 
process. By providing a proactive approach to public outreach, public participation in the 
environmental process can be maximized and negative publicity minimized. 

Task 4.1 

The distribufion list previously developed with the Administrative Draft EIS by the FAA and the EA 
Consultant during the EIS scoping process will be reviewed in consultation with the FAA. The 
existing stakeholder database used for the Draft EA will be used for the FAR Part 150 Update. 

Maintenance of Stakeholder Database 

To allow the public to review the Draft FAR Part 150 Update, appropriate repositories, such as 
libraries, the Airport, other facilities with public access, and the City Hall, will be identified and 
incorporated into the database. The Part 150 Consultant will be responsible for all postage and 
overnight delivery expenses related to the FAR Part 150 Update. 

Task 4.2 Early Public Notification I 
The Public Involvement Program established for the Draft EA will be used to assist with 
disseminating information about the FAR Part 150 Update. 

Task 4.2.1 Preparation of Letter of Explanation Announcing EA and Part 150 Update 

A letter of explanation will be prepared to inform the public that the Draft EIS is no longer being 
processed. The letter will provide a synopsis of the FAA's decision to prepare the EA. In addition, 
it will provide information regarding the proposed actions, the Draft EA schedule, and the FAR Part 
150 Update. The letter will also include a public involvement focus describing what the FAA is 
doing above and beyond such requirements, parficulan'y in conjunction with the FAR Part 750 
Update. 

The EA Consultant will prepare the letter on FAA letterhead stationary and will reproduce enough 
copies to send to stakeholders in the existing database. The Consultant will provide draft content to 
the FAA for review and comment prior to the distribution of the letter of explanation. 

Task 4.2.2 Disseminate ENPart 150 letter to Stakeholders 

The newsletter announcing the EA and FAR Part 150 Update decision will be disseminated to all 
stakeholders who were identified during the Draft €IS process including those who attended the 
Phase 1 scoping meetings, submitted a comment, or requested information. This contact 
information is housed in the stakeholder database that will be maintained by the EA Consultant. 

Task 4.2.3 Hold Public Involvement Meeting 

The EA Consultant will schedule the public involvement meeting. The meeting will be held at one 
location to inform the community of the decision by the FAA to prepare an EA instead of continuing 
with the Draft €IS. The meeting will be held in conjunction with the FAR Part 750 Update meetings, 
buf the content will be presented separately to avoid confusion. During the public involvement 
meefing for the EA, the Consultant will discuss the changes in the proposed actions, anticipated 
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impacts (based on the contents of the Administrative Draft EIS), preparation of a concurrent FAR 
Part 750 Update, and the next steps of the EA process. 

Task 4.3 

The Part 150 Update public hearing will be held in conjunction with the Draft EA hearing, but will be 
conducted separately. The EA Consultant will be responsible for coordination of all public hearing 
notifications. 

Opportunity or Notification for Public Hearings 

Task 4.4 

As described earlier in Task 4.2, reasonable steps will be made to provide meaningful access of the 
project documents and meeting logistics to all San Antonio residents. 

Prepare and Distribute EAlPart 150 Brochure for Public Hearing 

Task 4.4.1 

This brochure will be provided to stakeholders and will serve as notification of the Draft EA and Part 
150 Update public hearings. The brochure will provide a short synopsis of the both the EA and 
FAR Part 150 process and results to date, including the existing and future NEMs and the amended 
Recommendation; annotate the start and end dates of the public comment period for both 
documents; outline aspects of the EA, such as the project alternatives in laymen’s terms; and 
devote a section on the public involvement requirements, specifically on what FAA is doing above 
and beyond such requirements for the EA. 

Preparation of EAlPart 150 Brochure 

The EA Consultant will prepare the brochure utilizing the established key messages and branding. 
The Consultant will write (in coordination with Part 750 Project Manager), edit, design, and 
reproduce 7,000 copies. The EA Consultant will develop, through direct coordination with FAA, the 
overall visual design and layout best suited to convey the intended message. The EA Consultant 
will determine the size, type, and location of illustrationdgraphicdphotos to obtain the best page 
utilization and visual balance, including the use of typography types and size, and. of color. 

Task 4.4.2 Disseminate EAlPart 150 Brochure 

This brochure will be disseminated to all stakeholders that were identified during previous 
environmental processing, attended previous scoping meetings, submitted a comment, or 
previously requested information for the Administration Draft EIS, the Draft EA, and/or the FAR Part 
150 Update. The contact information will be housed in the stakeholder database maintained by the 
EA Consultant. The EA Consultant will be responsible for all postage of this joint newsletter. 

Task 4.5 Notice of Availability 

The notice of availability opens the 30-day public comment period on the Draft ENPart 150 Update. 
The EA Consultant will place the documents in the identified repositories (public facilities) for public 
review prior to the publication of the Notice. In addition, the EA Consultant will provide support for 
the circulation of the Draft ENPart 750 Update to agencies outside of the FAA when an action 
involves resources protected by special purpose laws or administrative directives. A draft 
announcement letter will be provided for FAA approval and disseminated with a copy of the Draft 
EA (electronically on CD-ROM) to each agency, as directed by the FAA. 

Task 4.6 

The public hearing provide the FAA the opportunity to solicit public participation and allow the 
general public and key stakeholders a chance to review the Draft EA and the FAR Part 150 Update 
documents and to provide comments. The EA public meefing will be held in conjunction with the 
FAR Part 750 Update hearing, but will be conducted separately to avoid confusion. 

Hold Public MeetinglHearing, One Location 
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The EA Consultant will assist the FAA in hosting the public meetinghearing. The following 
activities comprise the logistical preparation, development of marketing materials, and on-site 
support that will be provided by the Consultant: 

= Establish location and meeting layout; 

Define audiovisual requirements and contract equipment; 

, Identify and secure hearing officec 

ldentrfy and secure court reporfers; 

Prepare informational materials; . Develop meeting materials; 

Capture performance metrics; 
Annotate outreach activities in database; and 

Place notices and announcements in the local newspapers (if required). 

The Part 150 Consultant will be responsible for preparing informational materials (e.g., large scale 
NEMs) and meeting presentations for the public hearings as they relate to the FAR Part 150 
Update. 

- 
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5.0 
Report 

Close Comment Period, Address Comments, and Prepare Final Part 150 

The Part 150 Project Manager will assist the FAA in preparing responses received on the FAR Part 
150 Update report. 

Task 5.1 Respond to Comments 

In consultation with the FAA, the FAR Part 150 Project Manager will compile and categorize the 
comments received. The FAR Part 150 Project Manager will assist the FAA and the Airport 
Sponsor in consolidating comments and developing responses. 

The Part 150 Project Manager will review the transcripts from the public hearings and written 
comments submitted during the comment period. A database format will be used and will include 
the comments submitted with a corresponding index for assigning responses. The Part 150 Project 
Manager will compile a comprehensive comment summary from the FAA, Airport Sponsor, and Part 
150 Consultant Team for review. Recommended analyses or responses to the comments will be 
provided to the FAA in order to prepare the final FAR Part 150 Update. 

Task 5.2 

Based on the recommendations in Tasks 5.1 the Part 150 Project Manager will prepare the draft 
Final FAR Part 150 Update for the FAA's review and concurrence. The responsible FAA Approving 
Official will subsequently prepare and sign the Record of Approval. 

The Part 150 Consultant will be responsible for the reproduction and costs associated with the 
distribution of the Final FAR Part 150 Update. It is anticipated that 25 copies of the Final Part 150 
Update report will be required. 

Final FAR Part 150 Update 
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6.0 Special ConsiderationslExtra Services 

The Part 150 Consultant has extensive experience with the preparation of FAR Part 150 studies. 
Our experience demonstrates that the success of the study and our ability to deliver work products 
on time and within budget is critically dependent upon variables beyond our control. Examples 
include, but are not limited to: accuracy and availability of data from previous studies; accuracy and 
availability of data from the Airport Sponsor and/or FAA files; and the number of required reviews 
for draft work products. In addition, findings from work completed in early stages of the study can 
require unforeseen levels of additional work and specialized studies during later phases based 
upon analytical desires of individual agencies. 

Issues of the nature described above constitute extra services above those considered by this 
Scope of Services and associated cost proposal. As we progress with the study, it will be 
incumbent on the Part 150 Consultant to bring to the F'AA's attention, in a timely fashion, any 
unforeseen difficulties identified and to negotiate appropriate additional project scope and 
compensation. 

Booz I Allen I Hamilton 
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San Antonio international Airport 
FAR Part 150 Update 

Attachment 1 Schedule 

Booz I Allen I Hamilton 

Event Tarqet Date 

1 . 
2 . 
3 . 
4 . 
5 . 
6 . 
7 . 
8 . 
9 . 

San Antonio City Council Meeting .............................................................. February 23. 2006 

FAA Issues Categorical Exclusion on Taxiway “ R  Extension ..................... February 28. 2006 
Notice to Proceed ............................................................................................. March 1. 2006 

Letter of Explanation Mailed to Stakeholders ................................................... March 1. 2006 

Public Involvement Meeting ............................................................. March 22 or April 5. 2006 

Forecasts of Aviation Demand to FAA for Approval ........................................ March 31 . 2006 

Existing Noise ................................................................................................... April 14. 2006 

Future Noise Scenarios ..................................................................................... May 31, 2006 
Draft Wetland Mitigation Plan Approved by USACE .......................................... May 31, 2006 

10 . Send Agency Letters ......................................................................................... May 31, 2006 

11 . Draft Noise Compatibility Program ................................................................... June 15, 2006 

12 . Receipt of Agency.Letters on Environmental Assessment .................................... July 3, 2006 

13 . Draft Noise Exposure Maps .................................................................................. July 3, 2006 

14 . Preliminary Draft Environmental Assessment to FAA for Review ....................... July 14, 2006 

15 . Preliminary Draft FAR Part 150 to FAA for Review .......................................... August 1, 2006 

16 . Notice of Availability (if applicable) ................................................................ August 11, 2006 

17 . Draft Environmental AssessmenUFAR Part 150 Brochure to Public .............. August 11 , 2006 

18 . Draft Environmental Assessment Available to Public ..................................... August 11, 2006 

19 . Draft FAR 150 Available to Public ................................................................. August 1 1, 2006 

20 . Public Hearing .................................................................. Week of September 11 or 18, 2006 

21 . Receipt of Comments ............................................................................. September 29, 2006 

22 . Final Environmental Assessment ................................................................ October 18, 2006 

23 . Final FAR Part 150 to FAA .......................................................................... October 18, 2006 

24 . FAA Finding on EA ...................................................................................... October 25, 2006 

.___ 
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